COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 01/ 03/ 2012

ESTI MATE SUMVARY 09:59: 18
CONTI D C17953 ESTI MATE NO. 0006 PROG SPEC YR 2005
PCN: 17953- BI D COFRS REPORTI NG CATEGORY: 1 FACS REF NO.
CONTRACT DESCRI PTI ON: TIME CHARGED: 54.5 DAYS TI VE ALLOW 60 WORK DAYS
1-70 FY 11 DELI NEATOR | NSTALLATI ON PERCENT TI ME: 90. 83 ORI G TI VE ALLOW 60 WORK DAYS
PRQJECT NO Q0703- 363
|1-70 FY 11 DELI NEATOR | NSTALLATI ON
NAMVE OF RQAD: 070A
PRQJIECT COUNTI ES: CLEAR CREEK JEFFERSON, REG ON 1
CONTRACTOR:
H GHWAY TECHNOLOG ES, | NC. PAY PERI OD ENDI NG 10/ 25/ 2011 DATE TI ME STARTED 03/21/2011
915 HARGER ROAD DATE LET 02/ 17/ 2011 DATE WORK BEGAN 04/ 19/ 2011
DATE AWARDED 03/ 03/ 2011 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 03/18/ 2011 DATE ACCEPTED
QAK BROOK IL 60523 630 368 0920 DATE NOTI CE TO PROCEED 03/ 21/ 2011
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJECT AMI: $ 351, 289. 50 PARTI Cl PATI NG $ 0.00 $ 0.00
AWARD PRQIECT AMT: $ 312, 130. 50 NON- PARTI CI PATI NG 271, 221.30 592. 00
PERCENT COVPLETE: 77.21% TOTAL EARNI NGS 271, 221.30 592.00
FUNDS AVAI LABLE: $ 80, 068. 20 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 271, 221.30 592. 00
TOTAL CLAI NB: $ 0.00 RETAI NAGE -4,681.96 0.00
SECUR! TI ES ENCUVBERED 0. 00 0.00
NET EARNI NGS 266, 539. 34 592. 00
LI QU DATED DANAGES 0.00 0.00
AUTCOPAY ADJUSTMENT 0.00 0.00
AVOUNT DUE 266, 539. 34 592. 00
OTHER ADJUSTMVENTS 0. 00 0.00
PAYMENT DUE $ 592. 00

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C17953 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2
PCN: 17953-BI D ESTI MATE RUN 01/ 03/ 2012
PRQIECT C0703- 363 ESTI MATE NO 0006 09:59: 18
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QY TH S PER (D TH S CUMLLATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI CD ANOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRCE
CAT NO0200 ROADWAY
0005 202-00090 Renoval of Delineator 4, 000. 000 3, 987. 000
EACH 0. 000 0. 00
5. 00000 3,987. 000 19, 935. 00
0010 612-00022 Delineator (Type I1) (Barrier) 3, 285. 000 3, 239. 000
EACH 0. 000 0. 00
13. 50000 3, 239. 000 43, 726. 50
0015 612-00041  Delineator (Flexible) (Type I) 1, 999. 000 1, 933. 000
EACH 0. 000 0. 00
41. 00000 1, 933. 000 79, 253. 00
0020 612-00042  Delineator (Flexible) (Type I1) 268. 000 268. 000
EACH 0. 000 0. 00
42. 00000 268. 000 11, 256. 00
0025 612-00043 Del i neator (Flexible) (Type Ill) 305. 000 303. 000
EACH 0. 000 0. 00
43. 00000 303. 000 13, 029. 00
0030 612-00065 Reflector Strip (1-1/2 inch) 965. 000 919. 000
EACH 0. 000 0. 00
29. 00000 919. 000 26, 651. 00
0035 612-00081  Delineator (Post Munted)(Type I) 1, 314. 000 1, 296. 000
EACH 0. 000 0. 00
18. 00000 1, 296. 000 23, 328. 00
0040 612- 00082 Del i neat or (Post Munted)(Type I1) 184. 000 184. 000
EACH 0. 000 0. 00
20. 00000 184. 000 3, 680. 00
0045 612- 00083 Del i neat or (Post Munted)(Type I11) 25. 000 25. 000
EACH 0. 000 0. 00
21. 00000 25. 000 525. 00
0050 626-00000 Mobi I'i zati on 1. 000 1. 000
LS 0. 000 0. 00
15, 000. 00000 1. 000 15, 000. 00
0055 627-01001 Preforned Plastic Pavenent Marking (Type 1) 3, 000. 000 0. 000
SF 24.000 192. 00

8. 00000 24.000 192. 00



CONTI D C17953 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 3
PON: 17953-BI D ESTI MATE RUN 01/ 03/ 2012
PRQJECT: Q0703- 363 ESTI MATE NO 0006 09:59: 18
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0060 630- 00000 Fl aggi ng 200. 000 51. 000
HOUR 0. 000 0. 00
15. 00000 51. 000 765. 00
0065 630- 00007 Traffic Control Inspection 24. 000 0. 000
DAY 0. 000 0. 00
90. 00000 0. 000 0. 00
0070 630-00012 Traffic Control Managenment 60. 000 56. 000
DAY 1. 000 400. 00
400. 00000 57. 000 22, 800. 00
0075 630-80341 Construction Traffic Sign (Panel Size A) 4.000 0. 000
EACH 0. 000 0. 00
9. 00000 0. 000 0. 00
0080 630-80342 Construction Traffic Sign (Panel Size B) 32. 000 10. 800
EACH 0. 000 0. 00
11. 00000 10. 800 118. 80
0085 630-80343 Construction Traffic Sign (Panel Size O 26. 000 0. 000
EACH 0. 000 0. 00
12. 00000 0. 000 0. 00
0090 630-80344 Construction Traffic Sign (Special) 55. 000 49. 500
SF 0. 000 0. 00
22. 00000 49. 500 1, 089. 00
0095 630- 80358 Advance Warning Fl ashing or Sequencing Arrow Panel (C 2. 000 0. 900
Type
yee) EACH 0. 000 0. 00
400. 00000 0. 900 360. 00
0100 630- 80360 Drum Channel i zi ng Devi ce 100. 000 18. 000
EACH 0. 000 0. 00
18. 00000 18. 000 324.00
0105 630-80355 Portabl e Message Sign Panel 2.000 0. 000
EACH 0. 000 0. 00
1, 800. 00000 0. 000 0. 00
0110 630-80380 Traffic Cone 400. 000 189. 000
EACH 0. 000 0. 00
1. 00000 189. 000 189. 00



CONTI D C17953 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 4
PCN: 17953-BI D ESTI MATE RUN 01/ 03/ 2012
PRQIECT: Q0703- 363 ESTI MATE NO 0006 09:59: 18
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH S PERI CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0115 630- 85040 I mpact Attenuator (Truck Mounted Attenuator) 1. 000 0. 900
(Tenporary)
EACH 0. 000 0. 00
10, 000. 00000 0. 900 9, 000. 00
0120 700- 70010 F/ A M nor Contract Revisions 30, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0125 700-70011 F/ A Partnering 100. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0130 700-70016 F/ A Fuel Cost Adj ustnent 500. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0135 700- 70028 F/ A ESB Program 5, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0140 700- 70380 F/ A Erosi on Control 2, 500. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
CAT 0200 CURRENT AMI $ 351, 289.50 $ 592.00 $ 271, 221. 30
PRQIECT TOTAL CURRENT AMI $ 351, 289.50 $ 592.00 $ 271, 221. 30



